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VIA E-MAIL & REGULAR MAIL

Mr. Joseph McDowell (3HS21)
Remedial Project Manager

U.S. Environmental Protection Agency
Region Il

1650 Arch Street

Philadelphia, PA 19103

Subject: Liberty - Monthly Progress Report .
Dear Mr. McDowell:

Penn Environmental & Remediation, Inc. (“Penn E&R”) is submitting this monthly progress report, on behalf
of Liberty Property Limited Partnership and Liberty Property Trust (collectively “Liberty”) in compliance with
Section X of the Consent Decree (“CD”) that Liberty entered into with the U.S. Environmental Protection
Agency (“USEPA” or the “Agency”) relating to the Crater Resources Superfund Site (the “Slte”) which
became effectlve on January 25,2008.

This monthly progress report prowdes a summury of the activities th'at.Liberty perferrr_\ed in March/Api'il 2008
to comply with the CD and also describes activities planned for performance in the next month.

Summary of Activities Performed in March/April 2008
The activities performed in March/April 2008 included the following:
1. On March 10, Liberty submitted to EPA the February/March 2008 Monthly Progress Report.

2. Penn E&R previously reviewed the August 30, 2005 Updated Hydrogeologic Conceptual Site
Model (CSM) developed by The PRP Group.

3. During this period, Liberty reviewed well locations proposed by the PRP Group and also initiated
its review of possible locations to install wells for the Quarry 4 Demonstration Project.

4. During this period, Penn E&R/Liberty met on-site with the PRP Group to identify its proposed
groundwater monitoring well locations and to discuss and agree upon access issues. Based upon
our discussions, the PRP Group plans to install one well at the western edge of the parking lot on
Liberty’s 2301 Renaissance Boulevard property (Yellow-South) and one well on the northern edge
of the parking lot on Liberty’s 2520 Renaissance Boulevard property (Yellow-North).

.S, ) At the request of the PRP Group, Liberty executed an addendum to the ex15tmg access agreement .

" in order to add another parcel (2520 Renaissance Boulevard) to the group of properties that the -
PRP Group may access under the terms of the access agreement. We understand that the PRP
Group is in the process of executing this addendum.
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Summary of Anticipated Activities to be Performed in April/May 2008
The activities anticipated to be performed in April/May 2008 include the following:
1. The next monthly progress report will be submitted on or before May 10, 2008.

2. Penn E&R will continue to evaluate possible locations to install monitoring wells for the Quarry 4
Demonstration Project. As part of this evaluation, we will use the results included in the
aforementioned CSM and The PRP Group’s February 1, 2008 Pre-Design Investigation Results
document for reference in selecting appropriate well locations. Also, we will use results from the
well installation activities to be completed by The PRP Group to help identify construction details
for the wells to be installed as part of the Quarry 4 Demonstration Project.

3. Preparation of the Interim Remedial Design Report (IRDR). The IRDR will include proposed
well locations for the Quarry 4 Demonstration Project. We expect this report to be submitted to
EPA by the end of May/early June as The PRP well installation actlvmes are expected to be
completed by the middle of May.

4. Liberty will continue to work with The PRP Group to address their additional access needs for
well installation and groundwater sampling.

Should.you have any questions regarding the contents of this monthly progress report or any other project-
related issues, or if you require additional information, please do not hesitate to call me.

Sincerely,
PENN EW

O MENTAL & REMEDIATION, INC.

Michael A. Chrlstle, P.
Vice President
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cc: Tim Sheehan, PADEP
Andrew Frebowitz, Tetra Tech NUS
Bruce Hartlein, Liberty
Brenda H. Gotanda, Esq., Manko, Gold, Katcher & Fox, LLP
Jeffrey A. Leed, Leed Environmental, Inc.





